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ABSTRACT 
The NASA Goddard Fiber Optics Team in the Electrical Engineering Division of the Applied Engineering and 
Technology Directorate, designed, developed and integrated the space flight optical fiber array hardware for the Lunar 
Reconnaissance Orbiter (LRO). The two new assemblies that were designed and manufacturing at GSFC for the LRO 
exist in configurations that are unique in the world for the application of ranging and LIDAR. Described here is an 
account of the journey and the lessons learned from design to integration for the Lunar Orbiter Laser Altimeter and the 
Laser Ranging Application on the LRO. 
1. INTRODUCTION 
1.1 The Lunar Reconnaissance Orbiter 
The LRO is the first in a series of missions towards the exploration of the moon and mars for the purpose of providing 
remote human habitat bases for planetary study. LRO will do extensive mapping of the moon surface in search of the 
most appropriate landing sites identify resources and explore the environment. High precision mapping of the moon is a 
requirement for any future moon landings. Dr. Farzin Amzajerdian of NASA Langley Research center points out in his 
recent article published in Photonics Spectra, "Even though Apollo missions targeted well-surveyed landing sites, they 
still experienced some close calls." In fact on page 55 of this July 2008 issue Dr. Amzajerdian illustrates just how close 
the Apollo 14 came to a small crater only inches away from one of its support structure legs. Therefore the goal of the 
Lunar Orbiter Laser Altimeter an instrument on the LRO will provide a 3 dimensional mapping of the lunar surface 
topography for accurate and safe location of landing sites. 
1.2 The Longest Laser Link in Space 
During the conceptual design of the LOLA instrument, an experiment with the Mercury Laser Altimeter or MLA in May 
2005, that had launched in 2004 provided the assurance that laser communications could traverse long distances through 
space. A laser system built and designed at GSFC called "HOMER [3] located at NASA's Goddard's Geophysical and 
Astronomical Observatory was used to contact the MLA aboard MESSENGER on its way to mercury and established a 
ranging link across 24 million kilometers. [4 -51. 
1.3 The Lunar Orbiter Laser Altimeter and Laser Ranging 
The experimental results were so promising that the Principal Investigators Dave Smith and Maria Zuber decided that 
LOLA would not only perform topography mapping of the moon but could also simultaneously make ranging 
measurements from the earth. Firing a 532 nm earth based laser from the station at Goddard's facility to the instrument 
LOLA could provide for high precision distance information using the timing of firing to receiving at the LOLA 
instrument. The challenge was to receive the laser pulses from the 532 nm Laser Ranging Telescope (LRT) located on 
the High Gain Antenna System located on the end of a boom arm pointed at the earth and transmit the information across 
3 subsystems to one of the LOLA detectors in a compact but multi optical fiber configuration. The challenge of the 
LOLA instrument system was to reduce the size and weight of the previous MLA hardware design from four telescopes 
into one telescope with a fiber based array in a precise compressed pattern into a single connector. 
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Where the Mercury Laser Altimeter consisted of four telescopes and is designed to be capable of measuring with a 0.5 m 
precision, LOLA will consist of only one telescope and provide a 0. I meter precision. Both were designed to function 
using pulsed 1064 nm lasers and measuring the timing of the reflections with short duration pulses. LOLA uses a 
diffractive optical element to split a single laser beam into five separate pulsed beams with five very precisely positioned 
optical fibers behind the receiver optics to link each beam to its designated detector. The time of flight measurements 
provide ranging information, the pulse spreading corresponds to surface roughness, and the return energy provides 
surface reflectance. The five spots will provide slopes along and across the orbit track. [ l ]  In addition, one of LOLA'S 
detectors will be used to monitor the ranging signals received by the 532 nm pulsed laser from the Greenbelt facility. 
Figure 2 shows an artists rendition of the space craft configuration. 
Figure 2: a) Artistic rendition of the LRO with the High Gain Antenna pointing at the earth while instrument LOLA is 
viewing the moon's surface, b) Artist rendition of LOLA. 
2. DISCUSSION 
For each of the ranging and lidar applications, the requirements were such that a single array connector would be 
required to perform the light collection from behind each of the receiver telescopes and early on a modified Diamond 
AVIM connector was the connector of choice due to its long standing space flight heritage that had started with Locheed 
Martin in the 1990's for single mode applications. Since then the Diamond AVIM had been flown on the ICESAT 
Geoscience Laser Altimeter system (GLAS), the Shuttle-Return-to-Flight high definition heat tile sensor camera, and the 
Mercury Laser Altimeter. The only challenge would be the fiber size chosen. The 2001220 micron step index FI series 
optical fiber was chosen to meet the optical performance requirements for LOLA, and the 4001440 micron step index FV 
series optical fiber produced by Polymicro Technologies was chosen for the Laser Ranging Application. For LOLA the 
requirements dictated 5 optical fibers held into very precise alignment with tight tolerancing and for LR the application 
required 7 fibers for optimal optical transmission while minimizing the termination challenges. 
2.1 LOLA Optical Assembly Design 
' The solution to the LOLA challenge is pictured in Figure 3, a five fiber array on side A fanned out to individual standard 
AVIM connectors on side B. The most difficulty proved to be the pattern on the array ferrule. The holes had to be 
precisely aligned and the tolerancing tight but not too tight to disallow termination. That is not to say that the 
termination process was easy, it was indeed not. The process was arduous and time consuming with a 50% yield at best 
once all tests and polishing procedures were performed. No voids in the epoxy or defects of any kind would be 
acceptable for these very specialized space flight assemblies. The ferrules themselves were bought as blanks from 
Diamond USAlSwitzerland and custom drilled in the NASA GSFC Mechanical Systems Engineering Division, Code 
540. 
Figure 3 a) LOLA optical fiber array to fan out assembly, b) 200X magnification end face image of optical fiber array, c) 
the LOLA custom adapter interface to the receiver optics. 
In addition to having difficult array fiber positioning requirements, the LOLA assembly also had very precise length 
requirements. Each fiber on the fan out side would require a different path to its designated LOLA detector and the 
detectors were spread around the instrument perimeter. Both for Laser Ranging and LOLA applications a larger 
diameter AVIM connector would be required for ease of termination and long term reliability of the array termination 
strain relief. The spring needed to be enlarged to accommodate the larger core fibers with acrylate coating. Acrylate 
coatings are preferred due to the ease of removal with methylene chloride. Fiber optics for flight are best stripped with 
chemicals for longer term reliability. Any scoring or scratching due to tooling could result in latent failure modes that 
can not be fixed once the space instrument is launched. 
2.2 LOLA Manufacturing and Qualification 
The termination procedures used were screened with rigorous requirements validation with insitu measurements during 
survival level environmental testing. The screening details and results are in reference 9. One of the significant lessons 
learned was related to the vibration levels used for the requirements validation. Early on, the only available information 
regarding the system level vibration expectations was through knowledge of the launch vehicle and the appropriate 
profile as chosen by GEVS[lO]. Once the flight hardware was built, it was requested by the instrument team that 
protoflight testing; meaning, testing on the actual flight articles prior to delivery to the instrument, would be required. In 
past history, most flight hardware was only tested for thermal workmanship levels but due to the nature of the new 
hardware design and packaging of the array assembly, a vibration test and an extended thermal workmanship test more 
typical of optical bulk subsystems were added for all flight articles. At the LOLA instrument level vibration and thermal 
vacuum testing were conducted. Once integrated the entire LRO space craft endured vibration and thermal. So the 
LOLA integration flight assembly as a protoflight article will have endured three vibration tests and three thermal 
vacuum qualification tests prior to launch delivery of LRO. 
During manufacturing, screening and qualification the lessons learned were drafted into a flow and list of documents for 
quality controlling the repeatability of the product production. The flight delivery flow is in Figure 4. 
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Figure 4: LOLA Optical Fiber Bundle Array Assembly Delivery Flow 
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As is common practice with all flight assemblies [6] all cables made of fluoropolymers and all connector boots must pass 
ASTM-E595 as an initial screen and are put through thermal preconditioning. For the hytrel boots on the LOLA 
assemblies, the preconditioning involves a high temperature vacuum bake out to ensure compliance to ASTM E595 post 
processing, and for cables the preconditioning procedure involves thermal cycling in ambient with hour long dwell soaks 
at the hot extremes and a half an hour at a cold temperature - -30C. The survival upper limit requirement for the 
subsystem is used as the hot thermal extreme during thermal preconditioning and the cycling is ramped at 1 to 2 degrees 
Ctminute for anywhere between 40 to 70 cycles depending on the cable type. For LOLA the preconditioning was 
conducted for 50 cycles using the upper survival limit.[9] Assembly pieces are cut to approximately the length that will 
be used to maximize the effectiveness of the thermal preconditioning procedure. 
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2.3 LOLA Bundle Fiber Assembly Quality Documentation 
MANUFACTURING 
CUSTOM ADAPTER 
MATlN G 
AR COATING 
The LOLA bundle assembly included a special mechanical adapter to coupled the light from the receiver optics-to the 
bundle array. It was imperative that the clocking be exact such that the reflected five beam image from the surface of the 
moon align with the highest level of transmission possible. The clocking of the array into the adapter was performed 
visually under a microscope at 200X magnification such that mating to the adapter would be simple. The adapter held 
the array in a precise position of 25 microns from the end of the adapter interface to the receiver optics. The flight 
adapters ended up on the small side of the dimensional tolerance which caused the adapter to fit too tightly. Anomaly 
investigations were performed and proved that the stainless steel ferrules were causing metallic burrs on the tightly 
tolerance ferrule holes and this resulted in misalignment of the pattern along the optical axis. Once the assemblies were 
properly mated to the adapters they were not removed due to this anomaly. Rigorous processes were put in place to 
ensure the safety of the valuable flight hardware. The array strain relief was investigated for integrity and a compression 
test was added to the manufacturing procedures to ensure the quality of each array assembly that would not be found to 
be faulty by thermal vacuum workmanship testing alone. Figure 5 includes the list of documentation to ensure the 
quality of the manufacturing, testing and integration of the LOLA bundle array assemblies. 
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Table 1: LOLA Documentation for Configuration Management I Document Name I CM Documentation Number 
LOLA Fiber Optic Flight Assemblies 
Thermal pre-conditioning on Flexlite 2001220 pm fibers for flight application 
Preconditioning Procedure for AVIM Hytrel Boots for LOLA fiber optic assemblies 
LOLA-OPTICS-WOA-0338 
562-PHOT-WI-LOLA-TP-001 
562-PHOT-W1-LOLA-VAC-00 1 
I 
Procedure for Diamond AVIMS PM Kit Pre-Assemble Inspection 
1 
Assembly and Termination Procedure for the Lunar Orbiter Laser Altimeter Five Fiber 
Custom PM Diamond@ AVIM Array Connector for the Lunar Reconnaissance Orbiter 
Once all testing was performed and the assemblies accepted for flight, they were rinsed in isopropyl alcohol to reduce the 
contamination of the assembly to other parts of the flight instrument. Contamination for LOLA was a high profile issue 
due to the location of the instrument on LRO. Nearby would be an instrument that would be functioning in the UV 
where contamination is much more of a problem for the optical systems in that wavelength range due to the darkening of 
residue that outgases from other objects and collects on smooth optical surfaces. This is the single most common failure 
mode among laser systems that have many optical interfaces. [lo] 
LOLA-PROC-0 104 
LOLA-PROC-0098 
Insertion Loss Measurement Procedure For LOLA 5-Fiber Assembly (Open Beam 
Configuration) 
Integration of the LOLA Fiber Optic Bundle to the Telescope Adapter 
LOLA Fiber Bundle Inspection and Test Procedure 
2.4 LOLA Optical Fiber Bundle Array Integration. 
562-PHOT-WI-LOLA-IL-001 
LOLA-PROC-0 140 
LOLA-PROC-0099 
Several fit checks were performed on the LOLA engineering mock up such that flight integration time came, the team 
would be sure that the flight hardware would fit exactly to the flight configuration. Integration of the flight hardware 
occurred in October of 2007. The pictures in Figure 6 show the integration of the flight optical fiber bundle array 
assembly to the LOLA flight instrument. 
Melanie Ott, Quality Assurance Engineer Keith Cleveland and Optical Engineer, Robert Switzer, b) side view of two detectors 
that were coupled to two channels of the fan out side of the optical bundle assembly, c) LOLA instrument fiber integration 
complete. 
2.5 The Laser Ranging Application 
The Laser Ranging application proved much more challenging than the LOLA optical fiber bundles. The main reason 
was due to the necessity for traversing 3 subsystems which included, the boom arm of the High Gain Antenna System, 
the HGAS gimbals used to steer the antenna, and the long run across the space craft over to the LOLA detector on the 
opposite end of the space craft. For ease of integration, it was necessary for three cables to complete this set which 
implied two optical fiber array to array interconnections of precise clocked alignment. 
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Figure 7: LRO Laser Ranging Configuration Concept [ll] 
Figure 7 shows the concept as drafted by System Instrument Manager Ronald Zellar during Engineering Peer Reviews 
for Laser Ranging on LRO and presented at the Laser Ranging Workshop by Dave Smith in 2006. The signal from the 
earth is received by the Laser ranging telescope and routed over from the High Gain Antenna, through the gimbals, down 
the boom, around a deployment mandrel and over to the LOLA detector channel 1. 
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Figure 8: Details on the LRO Optical Fiber Link Path from the LRT to LOLA, D. Smith [I21 
In Figure 8 the complexity of the fiber route is represented with greater detail. Since the subsystems would have to be 
assembled at various times during the integration process, the requirement was set early on to have an interconnection 
point between gimbals 1 and 2 and another where the entire High Gain Antenna System linked to the space craft on 
LRO. 
2.6 Development of Laser Ranging Application Optical Fiber Bundle Array Assemblies 
The Laser Ranging assemblies were designed for enhanced reliability, flexibility and stable performance over a very 
wide thermal range. Originally the thermal requirement for the cold limit was -75 C. Couple the cold thermal extreme 
with all the motion expected from the coiling and uncoiling that occurs inside of the gimbal cable wraps and the 
deployment hinge and its clear that to couple enough light reliably would require more than fiber. The optics team chose 
7 optical fibers at 4001440 microns to provide optimal optical performance while maintaining mechanical flexibility. 
The ferrules were then an issue because again as with LOLA, the pattern for the fibers had to be precisely centered and 
within a tight tolerance to be mated to another assembly. 
The largest challenge the team faced was to go from concept to flight hardware in less than two years. The AVIM 
connector had to have clocking ability as with FC type polarization maintaining connectors and be enlarged due to the 
size of the fiber with its acrylate coating. Diamond Switzerland along with the Mechanical Systems Division efforts lead 
by Adam Matuzseski at Goddard Space Flight Center worked the challenges of making the new customized PM AVIM 
successful. During EM prototyping the ferrule material went from stainless steel 303 to stainless steel 416 to allow for 
the larger thermal excursion. Neither of these material types were used with the commercial AVIM connectors but for 
ease of the fiber pattern drilling it was the necessary choice. The custom drilling of the ferrules were performed both by 
NASA Goddard and by Diamond Switzerland. For the flight models the Diamond Switzerland ferrules were used. 
- 
440 micron outer diameter optical fibers peciseiy together to minimize the epoxy bond h e .  
The optical requirements were difficult to meet since the losses at the interfaces were complicated by the endface 
concave polishing such that the arrays would not be in physical contact such that real time optimization could be 
performed on the actual adapters that would be used for flight if need be. The actual adapters used to perform clocking 
optimization were purposely gapped to avoid any issues with contamination causing gouging or cracking of the optical 
fiber array during this process. Originally the low profile standard AVIM adapter was chosen but after mechanical 
difficulties similar to those experienced on LOLA, the Diamond "Cleanable" adapter was used for its ceramic insert that 
did not experience the scoring that was experienced using a stainless ferrule with the low profile adapter. 
The bundle assembly was made to fit the existing gimbal design such that no risk would result from putting an optical 
fiber harness in the gimbal systems as opposed to the heritage metallic wire harnessing. Considerable effort went into 
designing the engineering model assembles to avoid none failure modes and tested under insitu monitoring conditions 
for: 
Array Compression Testing. 
Thermal Vacuum Workmanship Testing, 8 cycles 
Vibration Launch Conditions. 
Thermal Cycling with Active Monitoring (accelerated life) 
Cold Gimbal Motion Testing, 20,000 Mechanical Cycles with Active Monitoring 
Gimbal Life Testing, 20,000 Motion Cycles. 
Gamma Radiation Testing with Active Monitoring. 
Reference 13 contains the bulk of the data collected on the engineering models that paved the way for the documentation 
list for the flight bundle assemblies. The list of quality documentation is listed in Table 2. 
Figure 10: Flight Array Bundle Assembly Set 
Several anomalies were investigated during the course of the development from the engineering models to the flight 
models and as a result the jacketing was removed from immediate contact with the connector. Figure 10 shows the final 
configuration of the Laser Ranging cable set that was approximately 10 m in length. 
2.7 Integration of the Laser Ranging Assemblies 
Integration took approximately 7 months and was challenging. Some subsystems were being assembled simultaneously 
which made having the necessary resources on hand to accomplish the testing at each location a difficult task. The 
optical fiber assemblies were arranged as such 
Table 3: Fiber Optic Bundle (FOB) designations and integration locations. I Optical I Subsystem Link 
The Laser Ranging system was integrated in the following order: 
1) FOB 2 integrated into Gimbal 2 cable wrap and looped onto boom section. 
2) FOB 1 integrated into Gimbal 1 cable wrap. 
3) FOB 1 & 2 interconnected with gimbals 1 and 2 were combined, partial boom segment. 
4) FOB 2 integrated completely to completed boom, and deployment mandrel. 
5) Gimbals/Boom integrated to the High Gain Antenna. 
6) LR telescope integrated to High Gain Antenna and connected to FOB 1. ' 
7) FOB 3 integrated to Instrument Panel, extra looped aside in preparation for LOLA integration. 
8) FOB 3 integrated to other side of LRO space craft. 
9) LOLA integration. 
10) FOB 3 interconnected to LOLA. 
1 1) HGAS integrated to LRO space craft 
12) FOB 3 interconnected to FOB 2 at LRO space craft bracket. 
Assembly 
FOB 1 
FOB 2 
FOB 3 
Laser Ranging Telescope, through Gimbal 1, to the bracket between Gimbals 1 and 2. 
Bracket between Gimbals 1 & 2, through Gimbal 2, down the boom, and around the deployment mandrel. 
Bracket for the High Gain Antenna System to Detector 1 on LOLA. 
Before and after every operation transmission tests were measured and monitored against the system level allocations. 
Motion testing was run insitu to monitor performance in the cable wraps of each gimbal during integration. Any exposed 
cables were covered with conducting tape for thermal control 
Figures 11 a) FOB 2 being routed into the cable wrap on gimbal 
Fig ul ached 
to the entire boom arm, b) Melanie Ott and Adam Matuzseski integrate the FOB 2 to a safe position after 
Figure 
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Figure 14: a) Richard Chuska, Adam Matuzseski and Melanie Ott watch the motion of the HGA with gimbals running 
through their full range of motion, b) Melanie Ott routing FOB 3 under the Instrument Module Deck 
stowed for launch, b) William Joe Thomes, performing FOB 3 routing on the early morning shift before space craft 
operational testing begins for the day. 
Fig 
CONCLUSION 
Presented here was the journey of developing and integrating the optical fiber assemblies for the Lunar Reconnaissance 
Orbiter. The array assemblies developed for this space flight mission application are unique in the world. The LRO will 
be launching in late 2008 and will perform extensive mapping of the moon and the laser ranging information will help 
provide information to enhance the existing gravity model. For more information please consult the websites 
misspiggy.gsfc.nasa.gov/photonics and nepp.nasa.gov 
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